

Developmental Plan for 12 inch PMT

Date : August 6, 2008

2009

2008		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB
PMT Design	Simulation Electron Trajectory	Basic Design		Feedback Check											
	Electrode Design			Practical Design											
Material Preparation								Glass Bulbs			<div style="border: 1px solid black; padding: 5px; display: inline-block;">Initial conditioning is done during this period.</div>				
		Electrodes													
		Insulating Plates													
Production for Prototypes															
Inspection														Various Tests	
Delivery															Sample Tubes

Some sample tubes would be available in FEB. 2009.

We need 6 months for preparation of mass-production version.