

# CMS Commissioning





How to compose a very very large jigsaw-puzzle

- LHC & CMS
- CMS construction
- Phases of commissioning
- Sept. 19<sup>th</sup>
- Cosmic runs and results
- Shutdown activities



# The CERN Site




Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy




# LHC Luminosity Profile



Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy


# LHC Accelerator - Dipoles



To reach the required energy in the existing tunnel, the dipoles operate at 8.3 T & 1.9 K in superfluid helium



# The Last Dipole Magnet, April 2007



30,000 km underground  
transport at a speed of 2 km/h!




Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy

# The Interaction Points

Special focusing quadrupole magnets ('Inner Triplets'), just before the interaction point. One of these broke last year.




Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy




# History



- Marc 1992: Evian conference
  - Ascot (air toroid, LAr calorimeter);
  - CMS (Compact solenoid, crystal calorimeter);
  - Eagle (toroid Fe, LAr calorimeter);
  - L3P (Large solenoid, crystal calorimeter).
- May 1992: Ascot  $\oplus$  Eagle = ATLAS (air toroid, LAr calorimeter);
- October 1992 : Letter of intent: ATLAS; CMS; L3P.
- April 1993: LHC committee supports ATLAS, CMS.
- September 1994: CMS choose  $\text{PBWO}_4$  (instead of cesium fluoride)
- CMS approved: January 1996




# CMS design (Evian 1992):





- Redundant and robust  $\mu$  trigger and ID
- Best  $e/\gamma$  calorimeter consistent with 1)
- Efficient tracking consistent with 1) and 2)
- Hermetic calorimeter
- Affordable





# CMS reality






# Who is who.....

	Institutions
<b>Member States</b>	<b>61</b>
<b>Non-Mem. States</b>	<b>64</b>
<b>USA</b>	<b>49</b>
<b>Total</b>	<b>174</b>

	Scientists
<b>Member States</b>	<b>1055</b>
<b>Non-Mem. States</b>	<b>428</b>
<b>USA</b>	<b>547</b>
<b>Total</b>	<b>2030</b>

Associated Institutes	
Number of Scientists	<b>46</b>
Number of Laboratories	<b>8</b>




**2030 Scientific Authors, 38 Countries, 174 Institutions**

Joe Incandella, HCP 2006, Duke University, May 22/ 2006  
May, 04 2006/gm



# The CMS magnet



## CMS is built around a huge magnet:

Nominal field: 4 T

Magnetic length: 12.5 m

Cold bore diameter: 6.3 m

Nominal current: 19.14 kA

Stored energy: 2.6 GJ

Radiation thickness of cold mass:  $3.9 X_0$

## Which requires a huge return yoke:


Thickness of the iron layers in barrel 300, 630 and 630 mm

Mass of iron in barrel 6000 t





Thickness of iron disks in endcaps 250, 600 and 600 mm

Mass of iron in each endcap 2000 t

Total mass of iron in return yoke 10 000 t




# Muon System




## Technology

- Good position resolution  $\sim 150\text{-}200\text{ }\mu\text{ m}$
- Drift Tubes (DT) central (low field, low radiation and background)
- Cathode Strip Chambers (CSC) Forward (high field, radiation and backgrounds)
- Speed for triggering and redundancy
- Resistive Plate Chambers (RPC)






# Hadron calorimeters



- HB:**  $|\eta| < 1.3$ ;  
 •  $5.8 \lambda$  @  $\eta = 0$  (+  $1.1 \lambda$  for E B )  
 •  $10.6 \lambda$  @  $\eta = 1.3$  (+  $1.1 \lambda$  for E B )  
 • One longitudinal segmentation
- HO** uses solenoid and 19.3 cm steel plate to extend HB to at least  $11 \lambda$
- HE:**  $1.3 < |\eta| < 3$ ;  
 ~  $10 \lambda$  including EE  
 2 (or 3) longitudinal segmentations
- HF:**  $3 < |\eta| < 5$   
 ~  $10 \lambda$
- Granularity:**  $\Delta \phi \times \Delta \eta = 0.087 \times 0.087$  for  $|\eta| < 3$




HF



HB & HF: Brass Absorber and Scintillating tiles.

HO: Scintillator “catcher”. HF: Iron and Quartz fibers




# Electromagnetic calorimeter



Material	PbWO <sub>4</sub>	Pb	Fe
Density (g/cm <sup>3</sup> )	8.3	11.3	7.9
X <sub>0</sub> (mm)	8.9	5.6	17.


6

$R_{\text{Moliere}} = 2.2 \text{ cm}$   
 Radiation Resistance:  
 $10^5 \text{ Gy (10 Mrad)}$




Barrel:  $2.4 \times 2.4 \times 23 \text{ cm}^3$ ,  $\sim 25 \lambda$

Endcap:  $3 \times 3 \times 22 \text{ cm}^3 \sim 24 \lambda$




# All Silicon Tracker





# CMS commissioning constrains



CMS experimental hall ready to accept detectors only late 2006


Assembly of detector to be done as much as possible on the surface hall

All subdetector pre-commissioned, calibrated in integration labs and/or test beam/cosmic stands


2001- 2006:

Surface: assemble the detector


Cavern: dig and prepare it



# Surface and underground: 2001-2002





# Surface and underground: 2003-2004





# Surface and underground: 2004-2005



First elements of CMS were lowered  
Into underground cavern in late 2006




# Once upon a time there was an empty cavern




May 2006, not that long ago...  
we had no detector at all in the  
hall



# Surface Hall and lowering shaft



But we had a half built detector on the surface




Dec 23<sup>rd</sup> , 2008

Nicolo Cartiglia, INFN, Turin, Italy



# Let's fill the cavern




HF lowering Nov 2 , 2006


Dec 23<sup>rd</sup> , 2008

Nicolo Cartiglia, INFN, Turin, Italy

# Heavy lowering




**#1 Nov06: HF-**



Dec 23<sup>rd</sup>, 2008


50,000 hours to recable YB0

**#9 Feb07 YB0**



Nicolo Cartiglia, INFN, Turin, Italy



**#15 Jan08: YE-1**



Last element!



20:30 Sept 3<sup>rd</sup>, 2008: Final closure





Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy





# CMS commissioning overview



## CMS dictionary:

CSA – Computing, Software and Analysis challenge

CCRC – Common Computing Readiness Challenges

MTCC – Magnet Test and Cosmic Challenge

CRUZET – Cosmic RUN at Zero Tesla

CRAFT – Cosmic Run At Four Tesla

**underground commissioning**

I. Mikulec


Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy

25



# Local and global runs



## Global Run :

- Coherent exercise of CMS data taking in preparation for collisions
- 1 week of intense activity
- 6 GR in 2007, 8 in 2008
- Involves more and more subsystems
- ~ 100 ml cosmic triggers acquired


## Local Runs :

- Use to debug the system, test configuration
- Single subdetector + additional Trigger chain
- Readout can be local VME with low rate) or global

## Beam Run :

- September 10<sup>th</sup> – 19<sup>th</sup> LHC had beam!
- Sub-system time for development restricted

# Commissioning strategies




Integrate parts of CMS into DAQ process as soon as they become available

Test the trigger (L1, HLT) and L1 trigger throttling using cosmic and high rate random triggers

Introduce 24/7 shift operation and test/develop DQM (Data Quality Monitoring)

Exercise data transfer offsite, CAF (CMS Analysis Facility) and Tier 0,1,2, prompt reconstruction, alignment and calibration


Use collected data to understand trigger and readout synchronization and detector performance using inter-system correlations









# Global Runs: who joined when



Sub-detector and trigger considered separately - 19 items, each equally weighted  
(box size represents approx. fraction included (25%, 50%, 75%, 100%))



# The “beam period”



-Pre-10.09.2008 beam tests : code name ‘synchronization tests’, ‘beam shots events’

-Beam started on September 10<sup>th</sup>



-Night, Sept 11<sup>th</sup>: Beam 2 captured by RF system

-Late evening of Friday Sept. 12<sup>th</sup> an old LEP HV transformer in point 8 failed, CMS put in a spare.

-Cryogenic back in service on the 19<sup>th</sup> morning

-September 19<sup>th</sup> 11:18 : what can you do with 200 MJ....

30



# Global Run: Beam Shots - II




Each collimator is made of two blocks of tungsten, 1.2 meter long and  $\sim 10$  cm wide .


Tungsten interaction length  $\lambda = 9.6$  cm

Laterally the shower is not contained, 2-5% leaks out. A lot of energy was released towards CMS:



$1\% * 10^9 \text{ protons} * 450 \text{ GeV} = 4.5 \cdot 10^3 \text{ TeV}$

Indeed we saw a very large signal







# Global Run: Beam Shots - III




Beam triggers (BPTX, BSC) correctly timed in to CSC and HF triggers


>80% channels fired  
100-1000TeV deposits




# Global Run: Beam Shots - IV




Endcap- ECAL



Barrel ECAL



Endcap+ ECAL




Splash events are a perfect tool to study occupancy, synchronization and bad channels


All ECAL crystals received a hit



# How do you know the beam goes around?



## Beam position monitors!




Vertical displacement vs Position along the ring




# First Beam Around



Sept 10<sup>th</sup> 10:30: two beam spots on a screen near ALICE indicate that the beam has made 1 turn.




# Sept 11<sup>th</sup>: RF captured beam



## CSC halo trigger rates vs. time


history of halo rate(/10s) in ME- trigger sectors, Sep 11



Dec 23<sup>rd</sup>, 2008


Nicolo Cartiglia, INFN

Run 62095: HE- X-Y Energy deposition



Uncaptured


## HCAL endcap energy deposits



Captured





# And then came September 19<sup>th</sup> 11:18...




During the last commissioning step of main dipole circuit in sector 34, to 9.3kA ,  
At 8.7kA, development of resistive zone in the dipole bus bar between Q24.R3  
and the neighboring dipole.

Jörg Wenninger




Good connection




Dec 23<sup>rd</sup> , 2008

Bad connection





Nicolo Cartiglia, INFN, Turin, Italy

# Displacements



# LHC damage: before and after




Dec 23<sup>rd</sup> , 2008

Nicolo Cartiglia, INFN, Turin, Italy





# Beam period: Summary



Jörg Wenninger

## Start-up with beam:


- Despite totally crazy conditions the beam start-up was excellent.
- The speed of progress with beam2 exceeded even our optimistic hopes.
- A lot was learned, but not enough to be sure that the rest of the early commissioning will proceed as well as the first 3 days...

## Sector 34 incident:

- Revealed a weakness in the installation quality assurance.
- Revealed a weakness in the magnet protection system which did not cover dramatic bus-bar/interconnect incidents.
- Inspection and repair of ~ 50 magnets will take most of the shutdown.
- Improvements in the quench protection system, ready summer 2009, should provide early warning/protection against similar events.
- The final improvement of the pressure relief system requires a warm-up of all sectors



# CMS: Commissioning of the Solenoid



Before LHC start-up solenoid was raised to 3T in final configuration. Coil behaves quite well.


- Observed mechanical movement of CASTOR calorimeter in close proximity of beam-pipe.
- Gained access into CMS cavern on Monday 6 Oct. Beam-pipe was brought up to atmospheric pressure with Ne gas. CASTOR was then removed.

With much care the magnet was successfully ramped up to operational field (3.8T) on Friday afternoon 10 Oct.

- It has been running at operational field for 4 weeks without problems.
- Many fringe-field measurements have been made, including in the triplet area.
- Raised to 4T to re-confirm margin. Measured with final shielding structures.
- Carried out a fast dump.



# B field effects




- Bend particles
- Prevent the elevator from running
- Make your safety shoes stick to the metal floor
- Breaks laser lamps
- Makes the overhead lamp in cavern very noisy
- Stop the crane in the cavern







# Global Runs At Four Tesla (CRAFT)

## 17 October-9 November @3.8T




CMS ran for 4 continuous weeks 24/7 and collected nearly 300M cosmic events with  $B=3.8T$





# Global run results



CRAFT goals as stated in CMS week have been met








- ~ 300 M cosmic with  $B=3.8$  Tesla and Pixel/tracker in readout
- 4 weeks of operational experience with continuous running

## Achievements:

- We can run stably for the length of a LHC fill (record 24 hours long run)
- Calorimeter triggers reached ‘maturity’: basic trigger menus for LHC for both Electron and jet trigger have been deployed
- Ambient EM Noise sensitivity for RPC ( affecting trigger): source identified
- Calibration sequences (ECAL transparency monitoring, DT pulsing, Tracker laser alignment) tested out/debugged
- Statistics achieved allowed tuning of fine synchronization of data pipelines (Pixel optimized in middle of CRAFT, Tracker internal synchronization)

T. Camporesi


# Global run: results




Dec 23<sup>rd</sup>, 2008

Nicolo Cartiglia, INFN, Turin, Italy






# Data volume from CERN to...



600 TB of data was moved around



# Global Run: Pixel and Tracker




## Strip Tracker

- TOB: 98.2% (0.6% recoverable)
- TIB/TID: 96.9 % (1% recoverable)
- TEC+: 99.2%
- TEC-: 97.8 % (1.7% recoverable)



## Pixels

- Barrel pixels: 99.1%
- Forward pixels: 94.0%
  - Dominated by some readout chips without bias voltage and others without low voltage
  - Reparation will be attempted during shutdown

# Tracker Barrel Alignment





Inner Barrel RMS =  $26\mu\text{ m}$  Outer Barrel RMS =  $28\mu\text{ m}$







# Drift Tube efficiency and resolution




Data

MC






# Measured End-cap Deformation at 3.8T




3 Straight Line Monitor (SLM) Laser Lines per Muon Endcap Station

Dec 23<sup>rd</sup>, 2008




# Energy in the electromagnetic calorimeter

How much energy a cosmic muon can deposit? A lot!!






# Stopping power in PbWO<sub>4</sub>




Cosmic muons release energy due to collision loss (red) and bremsstrahlung radiation (blue). Results indicate the correctness of the tracker momentum scale and of the energy scale in ECAL calibrated with electron at test beams.






# CMS highest priorities during shutdown




## Highest priorities (everything necessary for safety and ALARA)

- Repair or re-work, in areas which will acquire significant activation (ALARA):
  - Preshower (last piece missing)
  - TOTEM T1 and T2
- Modifications to closing system of wheels, disks and shielding
- Modification to access platforms - reduce risks to detector and beampipe
- Infrastructure (cooling, elect. supply) diagnosis, repair and improvement
- Repairs necessary to achieve required 2009 performance (integrated lumi  $\cong 100\text{pb}^{-1}$ ?)
- Set-up of full radiological screening and material tagging/classification/tracing for 2009 run.



Note: CMS can be re-opened in a few days

This is CMS opened  
in the experimental  
hall: it's actually  
possible to work on  
it




Muon chambers repair






# LHC planning



- Restart in (late) summer of 2009 with beam.
- Beam intensity and energy limited to minimize any risk.
  - A. Upgrade of the quench protection system for precision measurements and protection of all interconnects :
  - B. Modifications of commission procedure to include cryogenic/calorimetric information and systematic electrical measurements

Final decision taken in conjunction with the experiments,  
possibly by February



# Conclusion and outlook

CMS is a working experiment, we would have been ready for beam

A very personal timeline:

