

FY11
FY12
FY13
FY14
FY15
FY16
FY17
FY18
Q1 Q2 Q3 Q4
CD-1
CD-2/3a
CD-3b
Conceptual Design
Preliminary Design
Final Design
Solenoid Design in Industry
Fabricate Superconductor & tooling
Solenoid Fabrication
Solenoid Installation
Detector Hall Construction
Outfitting
Detector Construction
Cosmic Ray Tests
Install Detector