
ID Task Name Start Finish

1 Long Baseline Neutrinos + PDK 1/1/07 9/29/17
2

3 Chamber R&D 10/1/09 9/30/11

4

5 Chamber Construction 10/3/11 9/30/16
6 Module 1 10/3/11 9/30/15

7 Module 2 4/2/12 3/31/16

8 Module 3 10/1/12 9/30/16

9

10

11 PMs 1/1/07 9/30/16
12 PM R&D 1/1/07 9/30/08

13 PM Production (Module 1) 10/1/08 9/30/11

14 PM Production (Module 2) 10/3/11 3/31/14

15 PM Production (Module 3) 4/1/14 9/30/16

16

17 Testing 10/1/08 12/30/16
18 Test Facility 10/1/08 9/30/09

19 Testing of PMs 10/1/09 12/30/16

20

21 Other Equipment 10/1/09 9/30/16
22 Calibration Equipment R&D 10/1/13 9/30/14

23 Calibration Equipment 10/1/14 9/30/16

24 Development Labor 10/1/09 9/30/11

25 Water Purification 10/1/13 9/30/15

26

27 Installation 10/1/15 9/29/17
28 Module 1 10/1/15 9/30/16

29 Module 2 4/1/16 3/31/17

30 Module 3 10/3/16 9/29/17
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