DUSEL 
Draft Project WBS

1.0 Civil Infrastructure at Homestake

2.0 FERMI Neutrino Beam
3.0 Experimental Systems

3.1 Civil Construction and Infrastructure
3.1.1 R&D Core Drilling

3.1.1.1 Preliminary Site Investigation

3.1.1.2 Final Site Investigation

3.1.1.3 Specification/Statement of Work
3.1.2 Chamber Excavation

3.1.2.1 Excavation

3.1.2.2 Rock Disposal

3.1.2.3 Lift Operation

3.1.2.4 Auxiliary Chambers

3.1.3 Chamber Liner
3.1.4 Infrastructure Systems

3.1.4.1 Water Systems
3.1.4.1.1 Potable Water Supply
3.1.4.1.2 Experimental Water Supply
3.1.4.1.3 Experimental Water Storage

3.1.4.2 HVAC
3.1.4.3 AC Conventional/Clean/Emergency Power and Grounding

3.1.4.4 Waste Water Pumping

3.1.4.5 Conventional & Emergency Lighting

3.1.4.6 Communications

3.1.4.7 Cranes
3.1.5 Life Safety Systems

3.1.5.1 Fire Detection/Suppression

3.1.5.2 ODH Systems

3.2 PMT

3.2.1 Tubes

3.2.2 Bases

3.2.3 Cables/Connectors

3.3 PMT Tube Testing 
3.3.1 Test Plan

3.3.2 Facilities

3.3.3 Storage

3.4 PMT Support Structure

3.4.1 PMT Holders

3.4.2 Support Structure

3.4.3 Cable Routing Systems

3.5 Electronics

3.5.1 FEE/RDO

3.5.2 DAQ/Trigger

3.5.3 HV Power Supplies

3.5.4 Racks and Cooling
3.6 Calibration Systems
3.7 Online/Offline/Slow Controls/Computing

3.8 Water Purification Systems
3.8.1 Standard Filtration System

3.8.2 Chillers

3.8.3 R&D 1%-Gd Water Filtration System

3.9 Installation

3.9.1 Planning

3.9.2 Tools/Equipment

3.9.3 Resources

3.9.4 Access Systems
3.10 Integration
3.10.1 Internal Design Reviews

3.10.2 Project Standards

3.10.3 3D Modeling

3.10.4 Interface Definition

3.10.5 Engineering Change Control

3.10.6 Engineering Document Storage

3.10.7 Civil/Experimental Coordination

3.11 Safety Coordination

3.11.1 Policy Definition and Controls

3.11.2 Oversight and Review

3.12 Subsystem Management

4.0 DUSEL Project Management
