
FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
4.2

Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Months
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FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
4.2

Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2
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0 0 0 6380 17640 6380 0 0 5680 0 5680 0
0 0 0 0 0 0 0 0 0 0 0 1800
0 0 0 0 0 0 0 0 0 0 0 0
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FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
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Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

25 26 27 28 29 30 31 32 33 34 35 36
0 8595 25200 8595 0 8595 25200 8595 0 5000 25200 12190
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 8595 25200 8595 0 8595 25200 8595 0 5000 25200 12190
0 0 0 15120 6160 0 0 15120 6160 0 6800 15120
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 216 0 0 43 227 0 0 0

18 19 20 21 22 23 24 25 26 27 28 29

174

5650
14080
8595 25200 8595

15120 6160
216

5650
14080
8595 25200 8595

15120 6160
43 227

5650
14080
5000 25200 12190

6800 15120



FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
4.2

Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

37 38 39 40 41 42 43 44 45 46 47 48
0 0 17190 25200 0 0 17190 25200 0 0 0 17190
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 17190 25200 0 0 17190 25200 0 0 0 17190

10000 0 0 6160 15120 0 0 14000 15120 2800 0 6160
0 0 0 0 0 0 0 0 0 0 0 0

200 70 0 0 140 130 0 0 43 227 0 140

30 31 32 33 34 35 36 37 38 39 40 41

10000
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5650
2000 12080

17190 25200
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140 130
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1280 12800

17190 25200
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FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
4.2

Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

49 50 51 52 53 54 55 56 57 58 59 60
0 7000 25200 10190 0 0 17190 25200 0 0 17190 25200
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 7000 25200 10190 0 0 17190 25200 0 0 17190 25200

15120 0 2020 15120 14780 0 0 6160 15120 0 0 16920
0 0 0 0 0 0 0 0 0 0 0 0

130 0 0 0 200 70 0 0 140 130 0 0

42 43 44 45 46 47 48 49 50 51 52 53

15120
130

5650
14080
7000 25200 10190

2020 15120 14780
200 70

5650
2000 12080

17190 25200
6160 15120

140 130

5650
14080
17190 25200

16920



FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
4.2

Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

61 62 63 64 65 66 67 68 69 70 71 72
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

15000 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

270 0 0 0 0 0 0 0 0 0 0 0

54 55 56 57 58 59 60 61 62 63 64 65

15000
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FIVE DAYS PER WEEK THREE 10 Hr. SHIFTS PER DAY 2 SHIFTS / DAY
4.2

Task Units Type Rate Months
561,205               Tons Skipped

10,932 DDft
6,404 Dft

84,820 D-Tons
356,310 B-Tons
275,840 Cbft

1,800 ScYd
2,376 Pnl

N
Diamond drill on 4850 Chamber 1 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 2 3,644 ft DDft 2,688 Ft/ Mth 1.4
Diamond drill on 4850 Chamber 3 3,644 ft DDft 2,688 Ft/ Mth 1.4
Getechnical work (Test Core / Run Models) 6.0

BER ACCESS
Set up Dump on 4850 & Mob Equipment Labor 2.0
Decline to bottom access of Chamber 1 2,336 ft Dft 454 Ft/ Mth 5.1
Bottom Access Chamber 1 142 ft Dft 403 Ft/ Mth 0.4

Top access Drift 1,418 ft Dft 454 Ft/ Mth 3.1
Access to top Chamber 1 drift 396 ft Dft 454 Ft/ Mth 0.9
Top access sidding 275 ft Dft 454 Ft/ Mth 0.6
Top Purification Dft 100 ft Dft 454 Ft/ Mth 0.2

BER
Ramp

Acess 1 193 ft Dft 252 Ft/ Mth 0.8
Acess 2 193 ft Dft 252 Ft/ Mth 0.8
Acess 3 193 ft Dft 252 Ft/ Mth 0.8
Acess 4 193 ft Dft 302 Ft/ Mth 0.6
Acess 5 193 ft Dft 302 Ft/ Mth 0.6
Acess 6 193 ft Dft 302 Ft/ Mth 0.6
Acess 7 193 ft Dft 353 Ft/ Mth 0.5
Acess 8 193 ft Dft 353 Ft/ Mth 0.5
Acess 9 193 ft Dft 353 Ft/ Mth 0.5

CHAMBER 1
Top Cut (1) 36,000 Tons D-Tons 10,080 T/ Mth 3.6
Install extended Cable Bolts (80Ft Long x 380 30,400 ft Cbft 17,640 Ft/ Mth 1.7
Top Cut (2) 27,615 Tons D-Tons 10,080 T/ Mth 2.7
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Top Cut (3) 21,205 Tons D-Tons 10,080 Ft/ Mth 2.1
Install extended Cable Bolts (80Ft Long x 71) 5,680 ft Cbft 15,120 Ft/ Mth 0.4
Shotcrete back 1 foot thick  (42,000 sqft) 1,800cuYd ScYd 2,016 Ft/ Mth 0.9
Set up and drill Chamber  Borehole 174 ft BHft 176 Ft/ Mth 1.0

Drop Cut 1 (0 - 20)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 4 rows) 216 Pnl 227  Pnl / Wk 1.0

Drop Cut 2 (20 - 40)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 / row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 3 (40 - 60)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 4 (60 - 80)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 5 (80 - 100)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 6 (100 - 120)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 7 (120 - 140)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Drop Cut 8 (140 - 160)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 21,280 ft Cbft 15,120 Ft/ Mth 1.4
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2

Bottom Cut 9 (160 -174)
Drill permiter for control blasting 5,650 ft Drill 20,160 Ft/ Mth 0.3

Drill out center for production 14,080 ft Drill 20,160 Ft/ Mth 0.7
Muck Blasted Material 42,390 Tons B-Tons 25,200 T/ Mth 1.7

Cable bolt(133 cbl x 80 x 3 row) 31,920 ft Cbft 15,120 Ft/ Mth 2.1
Precast liners & fill (54 panels / row x 5 rows) 270 Pnl 227  Pnl / Wk 1.2
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0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
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