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SUMMARY OF CHAMBER EXCAVATION

TOTAL Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7

TOTAL COSTS 33,886,224$  4,129,694$  6,715,723$       5,575,330$  5,535,670$  5,528,100$  5,444,946$  956,762$       

Design (3 Chambers)

Cost / Chamber 253,867$       

761,600$       761,600$     -$                  -$            -$            -$            -$            -$              

Months 7                    7                  -                    -              -              -              -              -                

Diamond Drilling ft 10,932 ft 10,932 ft 0 0 0 0 0 0

Diamond Drill Costs 546,600$       546,600$     -$                  -$            -$            -$            -$            -$              

Geotechnical Over site 90,000$         90,000$       -$                  -$            -$            -$            -$            -$              

Geotechnical Modeling & Recommendations 125,000$       125,000$     -$                  -$            -$            -$            -$            -$              

Site Set Up ( 6 Chamber Access)

Cost / Chamber 721,842$       

4,331,054$    3,368,094$  962,961$          -$            -$            -$            -$            -$              

Drift Footage 4,667 ft 3,704 ft 963 ft 0 ft 0 ft 0 ft 0 ft 0 ft

Months 9                    7                  2                       -              -              -              -              -                

Labor 2,058,596$    1,637,468$  421,128$          -$            -$            -              -$            0
Equipment Operating 1,073,520$    793,800$     279,720$          -$            -$            -              -$            0

Supplies 1,198,938$    936,826$     262,113$          -$            -$            -              -$            0

Other -$              -$             -$                  -$            -$            -              -$            0

Chamber (1)

Cost / Chamber 28,793,569$  

28,793,569$  -$             5,752,762$       5,575,330$  5,535,670$  5,528,100$  5,444,946$  956,762$       

Top Cut (40 ft high) 84,820 Tons -               65,020              19,800         -              -              -              -                

Ramp  Top to Bottom 1,737 ft -               1,737                -              -              -              -              -                
Bench Tons 381,510 Tons -               -                    63,780         105,780       85,170         126,780       -                

Cable Bolt Feet 233,280 ft -               36,080              26,960         62,160         44,240         49,560         14,280           

Shot Crete 1,800cuYd -               -                    1,800           -              -              -              -                

Concrete Panels 1,944             -               -                    216              459              621              432              216                

Bore Hole Feet 174 ft -               -                    174              -              -              -              -                

Months 61                  -               11                     12                12                12                12                2                    

Labor 14,002,126$  -$             2,423,660$       2,807,088$  2,807,088$  2,807,088$  2,807,088$  350,114$       

Equipment Operating 7,064,820$    -$             1,701,000$       1,401,540$  1,262,100$  1,243,200$  1,298,220$  158,760$       

Supplies 7,639,624$    -$             1,628,102$       1,279,702$  1,466,482$  1,477,812$  1,339,638$  447,888$       
Other 87,000$         -$             -$                  87,000$       -$            -$            -$            -$              


