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Excavate Chamber
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PMT R&D

PMT procurement

PMT production

Installation  

Water Fill

Comments: 

2015 2016

Phototube production is slowed down to match construction of 1 module only. 

2013 2014

Schedule is strictly technical. Does not account for review process.  See KTLesko talk 

PMT testing facility, water system procurement and installation, and other items are not shown here.
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Site Set Up (Chamber Access)


