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Expectations from C-AD for intensity delivered to the experiments during engineering and commissioning, and operations, is summarized in the table below.   

	Fiscal Year
	Running Activity
	Duration (weeks)
	Begin (end) intensity in base plan

	2011
	Engineering
	25
	10 (50) TP/pulse KOPIO, 
2 (15) TP/sec MECO

	TOTAL ENGINEERING
	25
	

	2012
	Operations
	25
	50 (75) TP/p KOPIO, 
15 (17.5) TP/s MECO

	2013
	Operations
	25
	75 (100) TP/p KOPIO, 
17.5 (20) TP/s MECO

	2014
	Operations
	25
	100 TP/p KOPIO, 
20 TP/s MECO

	2015
	Operations
	25
	Same as 2014

	2016
	Operations
	25
	Same as 2015

	TOTAL OPERATIONS
	125
	


